Legacy Contracts Ending in Year 2000

2000
D |[& |Task Name Annual Cost | Expiration Date | Duration Start Finish Jan | Feb | Mar | Apr | May | Jun | Jul | Aug
1
2 {?«} Post-secondary Education Participants $3,500,000.00  Sept. 30,2000 = 163 days Wed 3/1/00 Fri 8/18/00 P —
System (PEPS)
3 |[[Ed Prepare Procurement Plan $0.00 31 days Wed 3/1/00 Fri 3/31/00 31 I 331
4 Prepare Performance Based $0.00 31 days Wed 3/1/00 Fri 3/31/00 P
Documentation
5 |E4 Perfomance Measures $0.00 31 days Wed 3/1/00 Fri 3/31/00 3/1 [ 3731
6 |Ed Surveillance Plan $0.00 31 days Wed 3/1/00 Fri 3/31/00 31 I 3/31
7 |[Ed Deduct Analysis $0.00 31 days Wed 3/1/00 Fri 3/31/00 31 I 331
8 E Prepare Performance Based Statement of $0.00 30 days Thu 3/16/00 Fri 4/14/00 3/16 [ 4/14
Objectives
9 E Prepare Budget Justification $0.00 30 days Thu 3/16/00 Fri 4/14/00 3/16 4/14
10 E Issue RFP/Receive Proposals $0.00 45 days Sat 4/15/00 Wed 5/31/00 4/15 5/31
11 Evaluate Proposal $0.00 30 days Thu 6/1/00 Fri 6/30/00 6/1
12 E Negotiate $0.00 29 days Sat 7/1/00 Mon 7/31/00
13 |[E4 Award Contract $0.00 14 days Tue 8/1/00 Fri 8/18/00
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